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Contract Resurfacing 

System Details Planned 
Completed + Under 

Contract 

Primary (lane miles) 1,903 2,172 

Percent Statewide System 5% 6% 

Cycle Time (years) 18 16 

Secondary (lane miles) 3,189 3,945 

Percent Statewide System 3% 3% 

Cycle Time (years) 38 31 

 

• Cycle time for the contract resurfacing on the primary system is 16 years and is 
nearly consistent with industry recommendations

• Cycle time for contract resurfacing on the secondary system is 31 years and exceeds 
industry recommendations.

• Reaching the recommended cycle time is essential to meeting an expected level of 
service for our pavement conditions. 
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Pavement Preservation

• The current accomplished cycle time for pavement preservation is 19 years, which 
exceeds industry recommendations 

Pavement Preservation Planned 
Completed + Under 

Contract 

Secondary (lane miles) 4,617 6,348 

Percent Statewide System 4% 5% 

Cycle Time (years) 27 19 
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• Interstate System conditions steadily improving 
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• Primary System condition slightly improved
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• Secondary System condition not improving  
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Historical and Forecasted SD Bridges by System
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Interstate Target Primary Target Secondary Target

System / Year SFY 2015 Current  Impact / Change 
2030 

Goal 

Interstate 4% 3% -1% 2% 

Primary 9% 8%  -1% 6% 

Secondary 21% 15% -6% 15% 

Statewide (weighted average) 16% 12% -4% 10% 

 

% SD Bridges (2015 – Current)
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Highway Assets – FY 2018 Work Accomplished

RMIP Activities / Quantities Planned Work
Accomplished 

Work

Percent 

Accomplished
Cycle Time

Actual Cycle 

Time (years)

Bridge Joints (LF) 136,206 56,629 42% 7 17

Bridge Pipe (LF) 40,658 39,202 96% 50 52

Brush and Tree (SHM) 95,363 104,656 110% 5 5

Ground Signs (SF) 1,287,250 872,184 68% 20 15

IMAP (HRS) 79,948 132,204 165% N/A N/A

Litter (SHM) 151,828 187,331 123% N/A N/A

Maintenance Pipe (LF) 277,977 227,894 82% 50 61

Mowing (SHM) 829,330 2,227,699 269% N/A N/A

Pavement Markings - Long Life 

(LF) 
22,834,863 28,011,901 123% 10 8

Pavement Markings - Paint (LF) 271,022,729 208,734,859 77% 4 5

Rest Area Maintenance ($) 17,224,098 16,720,571 97% N/A N/A

Shoulder and Ditch (SHM) 21,488 19,298 90% 8 9

Traffic Signal Maintenance (EA) 13,406 23,779 177% N/A N/A
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Highway Assets – Roadside Environmental Performance

Major Holiday Memorial Day July 4th Labor Day 
Veterans 
Day/Thanksgiving 

 Mowing Operations  81% 88% 89% 99% 

 Litter Management  96% 94% 95% 95% 

 Guardrails/Signs/Bridges  79% 83% 85% 96% 

 Statewide Average  85% 88% 89% 97% 
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Major Programs
FY19 State Appropriation

($ million)

Investment 

Recommendation

($ million)

Contract Resurfacing $504 $519 

Pavement Preservation $98 $110 

Bridge Program $272 $272 

Bridge Preservation $82 $82 

Roadside Environmental $101 $122 

General Maintenance Reserve

Highway Maintenance $159 $455 

Statewide Programs $150 $150 

Subtotal, General Maintenance Reserve $309 $605 

Total $1,366 $1,710 
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Hurricane Florence – September 2018 Hurricane Matthew – October 2016 
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Financial Recovery

• Provides reimbursement for damages to 
Federal Aid routes, typically US, NC, and 
Interstate routes.

• ~$700,000 DOT Statewide Declaration 
Threshold for Emergency Reimbursement 
Eligibility

• $5,000 Minimum project threshold

• Eligible Work:

− Emergency Repairs (First 180 Days)

• (100% reimbursement)

− Permanent Repairs

• (90% reimbursement on Interstates)

• (80% reimbursement on other Federal Aid routes)

Hurricane Matthew – NC 904 in Robeson County

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwi-6r_m-OvZAhWJ2VMKHRU9DX0QjRwIBg&url=http://www.safehomealabama.gov/GovernmentAgencies/FederalAgencies/FHWA.aspx&psig=AOvVaw20a9jldrrj2qEDnqMQr3-3&ust=1521121354400033
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Financial Recovery

• Provides reimbursement for damages to state 
maintained secondary routes.

• ~ $14M Statewide Declaration Threshold for 
Reimbursement Eligibility

• $3,140 Minimum project threshold

• Eligible Work:

− Cat A – Debris Removal

• (~80% reimbursement)

− Cat B – Emergency Protective Measures

• (75% reimbursement)

− Cat C – Roads/Bridges

• (75% reimbursement)

− Cat E – Buildings/Equipment

• (75% reimbursement) Hurricane Matthew – Benson Road in Harnett County

https://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwj5prfU5-vZAhXI2VMKHXuHDcUQjRwIBg&url=https://en.wikipedia.org/wiki/Federal_Emergency_Management_Agency&psig=AOvVaw3uDIwcYdsQ1T_T_qeASoyA&ust=1521116731639494
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Events Declared since FY 2014 Non-Declared Events since FY 2014

* Expenditures shown are in millions ($M)
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QUESTIONS?


